Master Project Plan

Franciska Kundrak

Highlighted Week: 35 · Plan Duration · Actual Start · % Complete · Actual (beyond plan) · % Complete (beyond plan)

ACTIVITY	PLAN START	PLAN DURATION (WEEKS)	ACTUAL START	ACTUAL DURATION (WEEKS)	PERCENT COMPLETE
Master topic selection	1	3	1	3	100%
Preliminary reading around the topic	4	3	4	3	100%
Read Academic Papers exploring Emotional Privacy	5	6	5	6	100%
Research Existing laws/legislation	7	2	7	2	100%
Write literature review on critical research to summarise findings (due 10/12/20)	8	4	10	2	100%
Start exploring possible embodiments to the problem	9	6	12	3	100%
Explore the technical feasibility of proposed solution	15	6	15	6	100%
Write interim report detailing the plan for the rest of the project (due 12/02/21)	18	2	18	2	100%
Apply for ethics approval and find participants to talk to about privacy	19	2	24	1	100%
Plan workshop (find participants, write questions)	27	2	27	2	100%
Do workshop	29	1	29	1	100%
Develop bot API	20	10	21	10	100%
Validation - does the API work?	23	7	28	6	100%
Write final report (due 03/06/21)	34	2	34	2	100%
Prepare for Viva (due 09/06/21)	36	2	35	2	25%